
City Council Agenda Item 
Meeting of December 1, 2015 

TO: The Honorable Mayor and Members o 'the City Council 
\\ 

FROM: James R. O'Connor, City Mana, 
\ 

er 

DATE: 	 November 18, 2015 

SUBJECT: 	 23rd Street Culvert Replacement at 20th Avenue 
Recommendation of Project Acceptance and Final Payment 
City of Vero Beach Project No. 2010-15 

REQUESTED BY: 	 City Manager/Public Works Department 

The following is requested as it relates to the above-referenced agenda item: 

X 	 Request Council review and approval based on the attached supporting 
documentation. 

No action required. (Information only) 



DEPARTMENTAL CORRESPONDENCE 


TO: James R. O'Connor, City Manager 
DEPT: City Manager 

VIA: 
DEPT: 

Monte K. Falls, PE, Director 
Public Works fYlN' 

VIA: 
DEPT: 

Robert Bolton, Director JI t.6 
Water & Sewer 1Y/r 

~ 

FROM: Matthew T. Mitts, PE, Civil Engineer Ill ,-i1.T/1. I 1/t 6/IS 
DEPT: Public Works 

DATE: 	 November 16, 2015 

RE: 	 23rd Street Culvert Replacement at 20th Avenue 
Recommendation of Project Acceptance and Final Payment 
City of Vero Beach Project No. 2010-15 

Background: 

This project was for replacement of the failing 108" corrugated metal pipe at 23rd Street where it 
crosses the 201

h Avenue canal with a 1 O' wide by 8' tall reinforced concrete box culvert. The 
project also included additions and upgrades to sidewalks, curbing, and drainage. 

On November 18, 2014, Council awarded the referenced contract to Timothy Rose Contracting, 
Inc. of Vero Beach, Florida in the amount of $298,647.15. Notice to Proceed was issued 
February 2, 2015, and work began preparing the site for construction. 

Additional work included the use of a trench box in order to install stormwater pipes at an 
elevation lower than originally anticipated which resulted in the majority of work added in 
Change Order 1. Additionally, the manufacturer of the box culvert had trouble obtaining the 
necessary reinforcing steel to build the box culvert delaying delivery to the contractor by more 
than a month. 

Contract time was added for the trench box work, box culvert delivery delay, custom fabrication 
of certain project elements, curb and wall elements that were modified during the project to 
accommodate site conditions, and weather delays. 

This project has been inspected and we confirm that it was constructed in accordance with the 
contract requirements and that $301,918.67 represents the total amount of work completed. 
This represents an increase of $3,271.52 over the originally approved contract amount of 
$298,647.15. The increase of $3,271.52 in the contract price represents costs incurred to use 
the trench box and other adjustments for as-built material quantities. 
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James R. O'Connor, City Manager 
23rd Street Culvert Replacement at 20th Avenue 
November 16, 2015 
Page 2 

Two days are to be assessed as liquidated damages due to the contractor not finishing the job 
in the time allotted in the contract. The contract prescribes liquidated damages of $884.00 
dollars per day for a total of $1,768.00. The total work completed less liquidated damages is 
$300, 150.67. Previous payments to the contractor total $246, 173.48; therefore, we recommend 
final payment in the amount of $53,977.19. 

Funding: 

Funding for this project will be from the following accounts: 

304. 9900. 541. 612002 
423.9011.536.611331 

23rd Street Culvert Account 
Water & Sewer Dept. Capital Improvement Funds 

$253,265.36 
$46,885.31 

Recommendation: 

• Place this item on the City Council's agenda for December 1, 2015; 

• Accept the project as follows: 

Approve Change Order No. 1 which reconciles as-built quantities, adds additional pay 
items, and adds 76 contract days for non-contractor caused delays. The change order 
will result in a final contract time of 166 days and a total contract price of $301,918.67; 

Assess liquidated damages in the amount of $1,768.00 for contractor caused delays. 
The liquidated damages reduce the total payment to the contractor to $300, 150.67; and 

Approve Pay Estimate No. 5 and Final for $53,977.19. 

Upon Council's acceptance of this project the one-year warranty period will begin. 

We have attached four signed original final change orders, along with one copy of the final pay 
request and the Contractor's Final Request for Payment affidavit. By copy of this 
correspondence (with attachments) to Cynthia Lawson, Finance Director we are notifying her of 
this action. 

Attachments 

cc: 	 Cynthia D. Lawson, Finance Director, w/attachments 
Robert Bolton, Water and Sewer Director 
John O'Brien, Purchasing Manager 
Timothy Rose, Timothy Rose Contracting, Inc. 

MTM:ntn 
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PROJECT NAME: 23rd Street Culvert Replacement at 20th Avenue Lateral "E" Canal 
CONTRACT CHANGE ORDER NUMBER 1 AND FINAL CONTRACT DATE: 12/02/2014 

Prepared By: 
 NOTICE TO PROCEED 02/02/2015 

CITY OF VERO BEACH DEPARTMENT OF PUBLIC WORKS 
ACCOUNT NUMBER: 304.9900.541.612002 
PROJECT NUMBER: 2010-15 

Name and Address of Contractor: Timothy Rose Contracting, Inc. 
1360 SW Old Dixie Hwv, Ste 106, Vero Beach FL 

YOU ARE HEREBY REQUESTED TO COMPLY WITH THE FOLLOWING CHANGES FROM THE CONTRACT PLANS AND SPECIFICATIONS: 
13)(1) {2) (4) 

CHANGE INCREASE IN DECREASE IN 
BID UNITS ORDER CONTRACT 

ITEM 
CONTRACTI CONTRACT I 

PRICE PRICEQUANTITYDESCRIPTION QUANTITY UNITS I PRICE 

RECONCILING AS-BUILT QUANTITIES: 

Division I - Culvert Re~lacement 
$82.925.b. 18" Storm Culvert 40 LF $27.64 37 

6.c. Furnish and install Flexi-Pave® Curb Drain (including but 
not limited to D Curb, underdrain rock, 8"perforated pipe, 
waterproof membrand and filter cloth) 85 LF $48.00 51 $192.00 

$1,395.356.d. Flexi-Pave® (2"Thick) 165 SF $23.65 224 

$1,915.206.g. Flexamat® slope protection 1200 SF $7.98 960 

$420.00F Curb 365 LF $21.00 3858.a. 
$604.808.b. Concrete Sidewalk (6" thick) 1575 SF $4.20 1719 

$2,500.008.c. Extra Concrete 10 CY $250.00 0 
9.a. Temporary Pavement Restoration (includes compacted 

stabilized backfill to 90% max. dry density and 1" asphalt) 200 SY $16.00 40 $2,560.00 

9.b. Permanent Pavement Restoration (includes replacement 

of 12" backfill material with approved limerock base 

compacted to 100% max. dry density and 1Y:." Type S-lll 

or SP9.5 asphalt) 270 SY $32.00 348 
 $2,496.00 

9.c. $760.001" Type S-3 or SP9.5 Asphalt Overlay 875 SY $8.00 970 

9.d. $600.00Additional S-3 Asphalt (for leveling) 20 TN $120.00 15 

10. $7,500.00Additional Fill (borrow for backfill as required) 500 CY $15.00 0 

11. $1,980.00Furnish and install Argentine Bahia sod 290 SY $2.25 1170 
Furnish and Install ADA Truncated Dome detectable 
warning surface (yellow) 12 EA $253.00 14 

12. 
$506.00 

13.a. $1,200.0012" White Thermoplastic 300 LF $4.00 0 

13.b. $160.0012" Yellow Thermoplastic 80 LF $2.00 0 

13.c. $320.006" Yellow Thermoplastic 320 LF $1.00 0 

14. $500.00Rock Removal 5 CY $100.00 0 

Division 11- Utility Relocation 
Install 2W' PVC Water Main (SDR21 BLUE) (Item to 
include Trace Wire) 60 LF $15.00 1.5 

16. 
$877.50 

$1,267.99Install 6" Ductile Iron Water Main (PR350 Cement Lined) 240 LF $34.27 20317. 
Remove Existing 2"-6" Water Main (Item to include all 
existing valves, fittings, service saddles, etc.) 340 LF $10.00 276 

18. 
$640.00 

24.b. $374.006" 45 Bend 8 EA $374.00 9 
24.d. $768.006" L.B. Sleeve 2 EA $384.00 0 

25. Install 6" Megalug Bell Restraints (Series 11 OOHD) on 
New Ductile Iron Slip-on Joint Pipe 4 EA $198.00 5 $198.00 

Install 6" Megalug Bell Restraints (Series 1106SD) on 
Existing Cast Iron Pipe (Varify pipe outside diameter 
before ordering the retainer glands) 8 EA $198.00 2 

26. 

$1,188.00 

$8,734.15 $22,271.61Total Reconciling Items: 
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CHANGE INCREASE IN DECREASE IN 
BID CONTRACT UNITS ORDER CONTRACT CONTRACT 

ITEM DESCRIPTION QUANTITY UNITS PRICE QUANTITY PRICE PRICE 

ADDITIONAL ITEMS: 

Division I - Culvert Replacement 

Wellpoint Dewatering System 0 LS $5,637.50 
 $5,637.50 
Trench Box 0 LS $2,050.00 $2,050.00 
Additional Excavate/Backfill 0 LS $3,760.73 $3,760.73 
Additional Soils Test 0 LS $871.25 $871.25 
Block Bricks in Hole in Culvert 0 LS $512.50 $512.50 
Core New Holes in Box Culvert 0 LS $1,537.50 $1,537.50 
Additional 2 Loads of Rip Rap @ $350 EA 0 LS $717.50 $717.50 

D Curb 0 LF $21.00 37 $777.00 

Division II - Utility Relocation 

2" HOPE Water Main 0 LF $15.00 63 
 $945.00 
Total Additional Items $16,808.98 $0.00 

**..,..,*************CHANGE IN CONTRACT PRICE DUE TO THIS CHANGE ORDER************ 

Total Decrease $22,271.61 

Total Increase $25,543.13 

Difference Between Column (3) and Column (4) $3,271.52 

Net INCREASE in contract rice $3,271.52 

The sum of $3271.52 is hereb ADDED to the ori inal contract rice of $298,647.15 

calendar da s 

I thereto. 

Date: \l,~, \ '$" 

Date: ; / /;·gJ>.f 
I I 

INCREASED 

This document shall become an amendment to the contract and 

76 
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PROJECT NAME: 23rd Street Culvert Replacement at 2oth Avenue Lateral "E" Ca 
CONTRACT CHANGE ORDER NUMBER 1 AND FINAL CONTRACT DATE: 12102/2014 
Prepared By: NOTICE TO PROCEED: 02/02/2015 

DEPARTMENT OF PUBLIC WORKS 
ACCOUNT NUMBER: 304.9900.541.612002 
PROJECT NUMBER: 20'10-15 

orks Director 

1. 	 Necessity for changes: 
Reconciling as-built quantities; and 
Necessary to lower invert of 24" rep pipe tie in to box culvert due to utility conflict; and 
Necessary to construct D curb to prevent erosion of ditch bank 

2. 	 Is proposed change an alternate bid? 

3. 	 Will proposed change alter the physical size of the project? 

lf"Yes", explain. 

4. 	 Effect of this change on the prime contractors: 

5. 	 Has consent of surety been obtained? 

6. 	 Will this change affect expiration or extent of insurance coverage? 

If "Yes", will the policies be extended? 

7. 	 Effect on operation and maintenance costs: 

[ 

[ 

] Yes 

] Yes 

[X] No 

[X] No 

N

[ 

ONE 

] Yes 

[ X] Not Necessary 

] Yes [X] No 

] Yes [ ] No 

NONE 
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PROJECT NAME: 23rd Street Culvert Replacement at 20th Avenue Lateral "E" Canal 

PERIODIC ESTIMATE FOR PARTIAL PAYMENT CONTRACT DATE: 12/02/2014 
Prepared By: NOTICE TO PROCEED: 02/02/2015 

CITY OF VERO BEACH DEPARTMENT OF PUBLIC WORKS TOTAL CONTRACT TIME: 90 DAYS 
ACCOUNT NUMBER: 304.9900.541.612002 ELAPSED CONTRACT TIME: 168 DAYS 
PROJECT NUMBER: 2010-15 CONTRACT NO.: 210-14/JO % OF CONTRACT TIME: 148.89% 

Name and Address of Contractor: Timothy Rose Contracting, Inc. ITEMS: 

1360 SW Old Dixie HwY, Ste 106, Vero Beach FL 

PERIODIC ESTIMATE NO. 5 FOR PERIOD 06-Jul-15 Thru 22-Jul-15 

PART 1. COST OF COMPLETED WORK TO DATE UNDER ORIGINAL CONTRACT ONLY: 

Entries must be limited to work and costs under the original contract only. Column (6) is provided by the Consultant or Engineer in 
(Work and cost data under change orders is to be shown in Part 2 of this form.) agreement with the Contractor. 
Columns 11 throuqh (5) - Data shown is the proposal of the oriqinal executed contract. Columns rn thru (9) are calculated from Column 13) thru 16) 

CONTRACT COMPLETED TO DATE 
ITEM DESCRIPTION OF Cost Total Cost Uncompleted % 
NO. ITEM Quantity Units Per Unit Unit Quantity Total Cost Work Comp.. 
1) (2) 13\ (4\ 15) (6) 17) (8) 19) 

DMSION I - CULVERT REPLAC!;MENT 
1. 

A Maintenance of Trafficffraffic Control 1 LS $ 7,800.00 $ 7,800.00 1 $7,800.00 $0.00 100% 
B. Erosion Control 1 LS $ 1.800.00 s 1,800.00 1 $1,800.00 $0.00 100% 

2. Clearing & Grubbing 1 LS $ 2,800.00 $ 2,800.00 1 $2,800.00 $0.00 100% 
3. Earthwork: (Ditch Bank Gradina\ 1 LS $ 2,900.00 $ 2,900.00 1 $2,900.00 $0.00 100% 
4. Unclassified Excavation (including but not limited 

to removal of existing pipe, headwalls, concrete, 
and asphalt as listed on demolition sheet) 

1 LS $ 19,536.00 $ 19.536.00 1 $19,536.00 $0.00 100% 
5. Drainage Pipe: 

a. 12" Storm Culvert 40 LF $ 35.00 $ 1.400.00 40 $1,400.00 $0.00 100% 
b. 18" Storm Culvert 40 LF $ 27.64 $ 1,105.60 37 $1,022.68 1$82.92 93% 
c. 24" Storm Culvert 135 LF $ 43.00 $ 5,805.00 135 $5,805.00 $0.00 100% 
d. 8' X 1 O' Reinforced Concrete Box culvert 72 LF $ 856,00 $ 61,632.00 72 $61,632.00 $0.00 100% 

6. Drainaoe Structures: 

a. Construct Flexi-Pave" Inlet retrofits 3 EA $ 1,624.00 $ 4,872.00 3 $4,872.00 $0.00 100% 

b. Furnish and Install Fiexi-Pave" inlet 1 EA $ 2.276.00 $ 2,276.00 1 $2,276.00 $0.00 100% 

c. Furnish and Install Flexi-Pave" Curb Drain 
(including but not limited to D Curb, underdrain 
rock, 8" perforated pipe, waterproof membrane, 
and filter cloth' 85 LF $ 48.00 $ 4,080.00 81 $3,888.00 1$192.00: 95% 

d. Flexi-Pave" (2" Thick) 165 SF $ 23.65 $ 3,902.25 224 $5,297.60 $1,395.35 136% 

e. Connection to Box Culvert 2 EA $ 650.00 $ 1,300.00 2 $1,300.00 $0.00 100% 
f. Furnish and Install Anchorwali Headwall (Vertica 

Pro") for Box Culvert (including but not limited to 
blocks, caps, concrete lintel, adhesive, filter 
fabric, stone base, stone backfill, labor, etc.) 

2 EA $ 9,974.00 $ 19,948.00 2 $19.948.00 $0,00 100% 

g. Flexamat" slooe orotection 1200 SF s 1.98 $ 9,576.00 960 $7,660.80 ($1,915.201 80% 
7. Furnish and install 42' X 2' decorative CMU wail 

(including but not limited to concrete footer, 
rebar. decorative caps.and end columns) 2 EA $ 7,093.00 $ 14.186.00 2 $14,186.00 $0.00 100% 

8. Concrete: $0.00 0% 
a. F Curb 365 LF $ 21.00 $ 7,665.00 385 $8,085.00 $420.00 105% 

b. Concrete Sidewalk (6" thick) 1575 SF $ 4.20 $ 6,615.00 1719 $7,219.80 $604.80 109% 

c. Extra Concrete 10 CY s 250.00 $ 2,500.00 0 $0.00 ($2,500.00 0% 
9. Roadway: 

a. Temporary Pavement Restoration (includes 
compacted stabilized backfill to 98% max dry 
densitv and 1" asphalt) 200 SY $ 16.00 $ 3,200.00 40 $640,00 ($2,560.00\ 20% 

b. Permanent Pavement Replacement (includes 
replacement of 12" backfill material with 
approved lime rock base compacted to 100% 
max dry density and 1W' Type S-111 or SP9.5 
asohalll 270 SY $ 32.00 s 8,640.00 348 $11,136.00 $2,496.00 129% 

c. 1" Tvoe S-3 or SP9.5 Asohalt Overtav 875 SY $ 8.00 $ 7,000.00 970 $7,760.00 $760.00 111% 
d. Additional S-3 Asohalt (for levellnol 20 TN $ 120.00 $ 2.400.00 15 $1,800.00 1$600.00l 75% 

10. Additional Fill (borrow for backfilling as required) 
500 CY $ 15.00 $ 7,500.00 0 $0.00 1$7,500.00\ 0% 

11. Furnish and install Argentine Bahia sod 290 SY $ 2.25 $ 652,50 1170 $2,632.50 $1,980.00 403% 
12. Furnish and Install ADA Truncated Dome 

detectable wamino surface (vellow\ 12 EA $ 253.00 $ 3,036.00 14 $3,542.00 $506.00 117% 
13. Traffic Control Markings: 

a. 12" White Thermoplastic 300 LF $ 4.00 $ 1.200.00 0 $0.00 1$1,200.00 0% 
b. 12" Yellow Thermoplastic 80 LF $ 2.00 $ 160.00 0 $0.00 ($160.00 0% 
c. 6" Yellow Thermoplastic 320 LF $ 1.00 $ 320.00 0 $0,00 ($320.00) 0% 

14. Rock Removal 5 CY $ 100.00 $ 500.00 0 $0.00 1$500.00) 0% 
15. Dewatering (including bypass pumping as 

renuired\ 1 LS $ 32,230.00 $ 32,230.00 1 $32,230.00 $0.00 100% 

DIVISION 11- UTILITY RELOCATION 
16 install 2W' PVC Water Main (SDR21 BLUE) 

(Item to Include Trace Wire) 60 LF $ 15.00 s 900.00 1.5 $22.50 1$877.SOl 3% 
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PROJECT NAME: 23rd Street Culvert Replacement at 20th Avenue Lateral "E" Canal 

PERIODIC ESTIMATE FOR PARTIAL PAYMENT CONTRACT DATE: 12/02/2014 
Prepared By: NOTICE TO PROCEED: 02/02/2015 

CITY OF VERO BEACH DEPARTMENT OF PUBLIC WORKS TOTAL CONTRACT TIME: 90 DAYS 
ACCOUNT NUMBER: 304.9900.541.612002 ELAPSED CONTRACT TIME: 168 DAYS 
PROJECT NUMBER: 2010-15 CONTRACT NO.: 210-14/JO % OF CONTRACT TIME: 148.89% 

Name and Address of Contractor: Timothy Rose Contracting, Inc. ITEMS: 
1360 SW Old Dixie Hwv, Ste 106, Vero Beach FL 

PERIODIC ESTIMATE NO. 5 FOR PERIOD 06-Jul-15 Thru 22-Jul-15 

PART 1. COST OF COMPLETED WORK TO DATE UNDER ORIGINAL CONTRACT ONLY: 

Entries must be limited to work and costs under the original contract only. Column {6) is provided by the Consultant or Engineer in 
(Work and cost data under change orders is to be shown in Part 2 of this form.) agreement with the Contractor. 
Columns (1) throuah (5) - Data shown .is the oroposal of the original executed contract. Columns (7) thru (9) are calculated from Column (3) thru f6l 

CONTRACT COMPLETED TO DATE 
ITEM DESCRIPTION OF Cost Total Cost Uncompleted % 
NO. ITEM Quantity Units Per Unit Unit Quantity Total Cost Work Comp.

1(1) (2) (3) (4) (5) (6) {7) 18) 191 
17. Install 6" Ductile Iron Water Main (PR350 

Cement Lined) 240 LF $ 34.27 $ B,224.BO 203 $6,956.81 ($1,267.99) 85% 
18. Remove Existing 2"-6" Water Main (Item lo 

include all existing valves, fittings, service 
saddles, etc.) 340 LF $ 10.00 $ 3.400.00 276 $2,760.00 1$640.001 81% 

19. Install Resilient Seal Gate Valves (Item to 
Include installation of retainer glands, bolts, and 
gaskets for each side of valve for D.I. or PVC 
pipe): 

a. 2Ya11 2 EA $ 875.00 $ 1,750.00 2 $1,750.00 $0.00 100% 
b. 6" 4 EA $ 1,358.00 $ 5,432.00 4 $5,432.00 $0.00 100% 

20. Install 6" Line Stop (Item to include Pressure 
Test) 2 EA $ 3,600.00 $ 7,200,00 2 $7,200.00 $0.00 100% 

21. Install 24"X 6" Tapping Sleeve, 6" Valve, and 
Retainer Gland (Item to Include Tap & Pressure 
Test) 1 EA $ 4,234.00 $ 4,234.00 1 $4,234.00 $0.00 100% 

22. Install Fire Hydrant Assembly (Complete 
Includes 6" Tee, 6" GV, & Fire Hvdranl) 1 EA $ 4,577.00 $ 4,577,00 1 $4,577.00 $0.00 100% 

23. Install Branch Connection (See detail WS 1.31 2 EA $ 843.00 $ 1:6as.oo 2 $1,686.00 $0.00 100% 
24. Install Ductile Iron M.J. Fittings (C-153 Compact 

Fittings) (Cement Lined lnterior}(ltem to include 
installation of retainer glands, bolts, and gaskets 
for all sides offitting for D.I. & PVC pipe) 

a. 6" 90 Bend 1 EA $ 394.00 $ 394.00 1 $394.00 $0.00 100% 
b. 6" 45 Bend 8 EA $ 374.00 $ 2,992.00 9 $3,366.00 $374.00 113% 
c. 6"Tee 1 EA $ 608.00 $ 608.00 1 $608.00 $0.00 100% 
d. 6" L.B. Sleeve 2 EA $ 384.00 $ 768.00 0 $0.00 ($768.0Q) 0% 

25. Install 6" Megalug Bell Restraints (Series 
11 OOHD) on New Ductile Iron Slip-on Joint Pipe 4 EA $ 198.00 $ 792.00 5 $990.00 $198.00 125% 

·26. Install 6" Megalug Bell Restraints (Series 
1106SD) on Existing Cast Iron Pipe (Varity pipe 
outside diameter before ordering the retainer 
glands) 8 EA $ 198.00 $ 1,584.00 2 $396.00 1$1,188.00l 25% 

27. Install & Remove Temporary Bacteriological 
Sample Point & Blowoff Assembly 3 EA $ 912.00 $ 2.736.00 3 $2 736.00 $0.00 100% 

28. Install & Remove Temporary Jumper 
Connection and Samole Point Assemblv 1 EA $ 2,832.00 $ 2,832.00 1 $2,832.00 $0.00 100% 

TOTAL COST OF COLUMNS $298,647.15 $285,109.69 ($13,537.46) 
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PART 2. SCHEDULE OF CONTRACT CHANGE ORDERS Page 3 of3 

List every approved change order issued to date of this request even ADDITIONS TO ORIGINAL PROJECT NO. 

if no work has been done under one or more such orders. CONTRACT PRICE 2010-15 
CONTRACT TOTAL COST COST OF CHANGE DEDUCTIONS FROM 

CHANGE ORDER DESCRIPTION OF CHANGE ORDER ITEMS ADDED ORDER ITEMS CONTRACT PRICE AS 
BY CHANGE COMPLETED SHOWN ON CHANGE 

No. 

(1) 

Date 

(2) 3 

ORDER 

(4) 

TO DATE 

(5) 

ORDERS 

(6) 

0712212015 Reconcile As-buitt QuaniHies 

Additional Items 

$8,734.i5 

$16,808.98 $16,808.98 

$22,271.61 

TOTALS $25,543.13 $16,808.98 $22,271.61 

PART 3, ANALYSIS OF CONTRACT AMOUNT TO DATE: 

{a}. Ortginal contract amount (column 5 from page 1 of this form} ........................................................................................................................ .. $298,647.15 


(b). Plus: Additions scheduled in column 4 above ................................................................................. , ................................................................ . $25,543.13 


(c). Less: Deductions scheduled in column 6 above ............................................................................................................................................. .. -$22,271.61 


(d}. Adjusted contract amount to date ..................................................................................................................................................................... . $301,91 B.67 


PART 4. ANALYSIS OF WORK PERFORMED: 


(a). Cost of ortginal contract work performed to date (column 7 from page 1 of this form) .................................................................................... . $285,109.69 


(b). Extra work perfonmed to date {column 5 above} .............................................................................................................................................. . $16,808.98 


(c). Total cos! of work performed lo date ................................................................................................................................................................. . $301,918.67 


(d). Less: Amount retained in accordance with contract terms (show both percent and dollar amount) ............................................................... . $0.00 0.00% 


(e}. Net amount earned on contract work to date ................................................................................................................................................... . $301,918.67 


(f). Add: Materials stored at close of this period (attach detailed schedule and paid invoices} .............................................................................. . $0.00 


(g). Subtotal of (e) and(!)........................................................................................................................................................................................ .. $301,918.67 


(h). Less: amount of previous payments ........................................................................................................................................................ . $246,173.48 


(i). Less Liquidated Damages $1,768.00 


U). BALANCE DUE THIS PAYMENT ....................................................................................................................................................................... · $53,977.19 


PART 5. CERTIFICATION OF CONTRACTOR: 
According to the best of my knowledge and belief, I hereby certify that all items and amounts shown on the face of this PERIODIC ESTIMATE FOR 

PAYMENT are correct; that all work has been performed and/or matertal supplied in full accordance with the requirements of the referenced contract, and /or 
duly authortzed deviations, substitutions, alterations, and/or additions, that the foregoing is a true and correct statement of the contract amount up to and 
including the last day of the period covered y this Periodic Estimate; that no part of the "BALANCE DUE THIS PAYMENT' has been recieved, and that the 
undersigned and thier subcontractors 'ed with all the labor provisions of said contract 

By;_..,.{,L:__.:L_______________--11-11-''-"'l!?-.JL'S=-

Timothy Rose Contracting, Inc. Date 

Nam~ ~~ n1e:_\J"'-'-._n::s.=;csa,..,.,_._ok.,--"'-'~-=1=--"------
PART 6. PRE-PAYMENT CERTIFICATION BY PROJECT MANAGER: 

I have checked this estimate, and nis my opinion thal the statement of work perfonmed and I or material supplied is accurate and the contractor is observing 

the requirements of the contract. 

Signed:~~ 11-16-15 
Matthew T. Mitts, PE, Civil Engineer Ill Date 

PART7. CERTIFICATION OF DIRECTOR 

I certify that I have checked and verified the above and foregoing PERIODIC ESTIMATE FOR PARTIAL PAYMENT; that to my best of my knowledge and 
belief it is a \rue and correct statement of the work perfonmed and/or material supplied by the contractor, that all work and/or material included In the 
PERIODIC ESTIMATE has been inspected by my duly autorized representatives or assistants and based on those inspections the work and/or matertal has 
been prefonmed and/or supplied in full accordance wtth the requirements of the referenced contract, and that partial payment claimed and requested by !he 
contractor is correctly computed on the basis of those inspections. 

I 11 I} 
Date 
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FINAL PAYMENT 

REQUEST BY CONTRACTOR 


STATE OF FLORIDA 

COUNTY OF lV\dlttvl ~ 
Personally before the undersigned officer, authorized by the laws of said state to administer 
oaths, comes -r\rno~ R.io">L ,who on oath says; 

That he is the Contractor with whom the City of Vero Beach, Florida, a municipal corporation of 
said state, did on the S day of \\\ovexnbw- , 20~, enter into a contract 
for the performance of certain work, more particularly described as follows: 

23rd Street Culvert Replacement at 20th Avenue Lateral "E" Canal 
Affiant further says that said construction has been completed and the contract therefore fully 
performed and final payment is now due and that all lienors contracting directly with or directly 
employed by such Contractor have been paid in full EXCEPT: 

NAME: DESCRIPTION: AMOUNT: 

who have not been paid and who are due the amount set forth. 

I do hereby certify that I have no claims against the Owner of said property, except those 
specifically set forth in the Final Payment Request. Upon receipt of the final payment, all of the 
claims set forth in this final request shall be satisfied. .~ 

-r\V't\Otb~"f<_Cwfvnc~ Sig ·~~----~---
----crJbmpany Name ~ ~ -=

Title: Jt'rtt\~
-·-·-.:.-:.__.:::...·- ..___ ._--::;_-\ -...:..-~·=---=:-~-~-.~.-:-:-----·- 

Date: \. \ 3. \~ 

Subscribed and sworn to before me 
this _9__ day of N.o\fJ1Jov: , 
20j.:s:_. 

NOV l 6 2015 

My Commissions Expires: 

Odo\oe,r 3) 2D \ 9 


