

Construction schedule for Brightline related improvements to rail crossings in the City.

Direct any questions to:

Media Contact

Katie Mitzner, director of public affairs at Brightline

katie.mitzner@gobrightline.com

407.502.3587

<u>Crossing</u>	<u>Start Date</u>	<u>End Date</u>
SR60 West	5/31/22	6/20/22
SR60 East	7/5/22	7/23/22
Aviation Blvd	7/16/22	7/30/22
17th St	8/2/22	8/18/22
23 rd St	8/9/22	8/27/22
14 th Ave	8/9/22	8/27/22
26 th St	8/9/22	8/27/22
21 st St	9/6/22	9/25/22