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City Council Agenda Item 
Meeting of May 3, 2016 

TO: The Honorable Mayor and Meml;>~rs of the City Council 

FROM: James R. O'Connor, City Marni 

DATE: April 18, 2016 

SUBJECT: Replacement Generator for City Hall - Final Pay and Acceptance
Bid No. 100-15/JO 

REQUESTED BY: City Manager/Public Works Department 

The following is requested as it relates to the above-referenced agenda item: 

X 	 Request Council review and approval based on the attached supporting 
documentation. 

No action required. (Information only) 



DEPARTMENTAL CORRESPONDENCE 


TO: James R. O'Connor, City Manager 
DEPT: City Manager 

VIA: Monte K. Falls, PE, Directo~ I 
DEPT: Public Works Mt~U..-~ tfflf 

FROM: Donald H. Dexter, Jr., Manager 
DEPT: Public Works 

DATE: April 14, 2016 

RE: Replacement Generator for City Hall 
Final Pay and Acceptance 
Bid No. 100-15/JO 

Background: 

On July 21, 2015, the City Council approved a contract with Zabatt Power Systems of 
Jacksonville, FL in the amount of $185,799.00 to replace the emergency generator at 
City Hall. The project was budgeted at $275,000.00 in the 14/15 budget year. 

Funding: 

Funding is from capital account #304.9900.541.615039 - Replace City Hall Emergency 
Generator. 

Recommendation: 

• 	 Place this item on the May 3, 2016 City Council Agenda; 

• 	 Accept the project as follows: 

o 	 Accept the two Change Orders resulting in a net decrease of $6,840.00 for a final 
contract amount of $178,959.00. 

o 	 Approve Pay Estimate #4 and Final in the amount of $17,895.90. 

This project has been inspected and we confirm that it was constructed in accordance 
with the contract requirements. 
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James R. O'Connor, City Manager 
Replacement Generator for City Hall 
April 14, 2016 
Page 2 

Upon Council's acceptance of this project the 1 year warranty period begins. 

We have attached copies of the two change orders, along with one copy of the final pay 
request and related documents. By copy of this correspondence (with attachments) to 
Cynthia Lawson, Finance Director we are notifying her of this action. 

Attachment 

Cc: 	 Cynthia Lawson, Finance Director, w/attachments 
Scott Dawson, Facilities Management Manager 
Zabatt Power Systems 

DHD:MKF/ntn 

N:\FACILITIES MANAGEMENT DIVISION\City Hall Generator\Final Pay and Acceptance_JOConnor_Marl 1 2016.docx 



THE 
WORKS 

December 3, 2015 

J. Michael Sabatier, President 

Zabatt Power Systems 

4612 Highway Avenue 

Jacksonville, FL 32254 


Re: 	 Replacement Generator for City Hall 

Modifications to the Project Scope 

Save Generator Building 


Dear Mr. Sabatier: 

This is to formalize the City's decision to keep the existing generator structure in 
lieu of demolishing the building per the contract. As such, $7,900.00 will be 
deducted from the original contract amount of $185,799.00, leaving the contract 
total at $177,899.00. 

If you have any questions or comments, please contact our office. 
( 

Sincerely, /,,_ 

\ ,( 


/ 

Scott Dawson 

Facilities Manager 


Attachment 

Cc: Carol Shoaf, Contract Administrator, Purchasing 

RSD/ntn 

N:\FACILITIES MANAGEMENT DIVISION\City Hall Generator\CO_Save Generator Building_Zabatt_Dec 03 2015.docx 
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City ef Vero Beach 

OFFICE OF THE DIRECTOR 


PUBLIC WORKS DEPARTMENT 


1058 -20TH PLACE -P.O. BOX 1389 3405 AIBPORT WEST DRWE -P.O. BOX 1889 
VERO BEACH, FLORIDA - 32961-138.9 VERO BEACH, FLORIDA 32961-1389 
TELEPHONE: (772) .978-4870 TELEPHOlvE: (772) 978-4800 
FAX: (772) 978-4879 FAX: (772) 978-4859 

February 5, 2016 

J. Michael Sabatier, President 

Zabatt Power Systems 

4612 Highway Avenue 

Jacksonville, Fl 32254 


Re: 	 Replacement Generator for City Hall 

Modifications to the Project Scope · 

load Bank 


Dear Mr. Sabatier: 

This is to formalize the City's request to have Zabatt Power Systems conduct the 
load bank for the new generator system on Saturday, February 6, 2016. The 
original schedule was for this work to be done during regular working hours, but 
at the request of the City the work was rescheduled for Saturday to avoid any 
disruption of normal business. Therefore $1,060.00 will be added to the adjusted 
contract amount of $177 ,899.00 resulting in a new contract total of $178,959.00. 

If you have any questions or comments, please contact our office. 

Sincerely, -Jf/'!J
<;c~ff u~ 

Scott Dawson 

Facilities Manager 


Attachment 


Cc: Carol Shoaf, Contract Administrator, Purchasing 


RSD/ntn 


N:\FACILITIES MANAGEMENT DIVISION\City Hall Generator\CO_Load Bank_Zabatt_Feb 05 2016.docx 

-·········------------------------------ 
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APPLICATION AND CERTIFICATION FOR PAYMENT AJA DOCUMENT G702 PAGEONEOF PAGES 1 

TO OWNER: PROJECT: City Hall APPLICATION NO: 4 Distribution to: 
City of Vero Beach 
PO Box 1389 s~~:I~ECT 
Vero Beach, FL 32961 PERIOD TOo 03/30116 tjCONTRACTOR 
FROM: 
Zabatt Power Systems 
4612 Highway Avenue PROJECT NOS: 1680-C 
Jacksonville, FL 32254 

CONTRACT DATE: 8/26/2015 

CONTRACTOR'S APPUCATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Contract. 

I. ORIGINAL CONTRACT SUM 	 $ 185,799.00----''-'--'--'- 
2. Net change by Change Orders 	 $ (6,840.00) 
3. CONTRACT SUM TO DATE (Line l ± 2) 	 $ ______17...;.8"'-,9_;59"-'-.0-'-0'
4. 	TOTAL COMPLETED & STORED TO $ ___17_8..._,9_59_.o_o_ 

DATE 
5. 	 RETAINAGE: 

a. 	 10 % of Completed Work $ $0.00 

(Column D +Eon G703) 


b. % of Stored Material $ Included in above 
(Column Fon G703) 


Total Retainage (Lines 5a + 5b or 


Total m C0lumn I ofG703) 	 $ 0.00 
6. TOTAL EARNED LESS RETAINAGE 	 $ 178,959.00 

(Line 4 Less Line 5 Total) 
7. 	 LESS PREVIOUS CERTIFICATES FOR 

PAYMENT (Line 6 from prior Certificate) $ 161,063.10 
8. 	 CURRENT PAYMENT DUE $1 11is95.9o I 
9. 	 BALANCE TO FINISH, INCLUDING RET AINA GE $ 0.00 

(Line 3 less Line 6) 

Total changes approved 
in revious months by Owner 

Total a roved this Month 

TOTALS 

NET CHANGES by Change Order 

$1,060.00 

$1,060.00 

($7,900.00) 

$0.00 

($7,900.00) 

$6,840.00 

AIA DOCUMENT G702 · APPLICAflON AND CERTIFICATION FOR PAYMENf'.'1992 EDITION· AIA · ©1992 	 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE, N.W.. WASHINGTON, DC 20006-5292 
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